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Site Description
The Calumet Container site is located at 3631 State Line Avenue in Hammond, Lake County,
Indiana. The site occupies approximately 11 acres of in a mixed industrial and residential
area. Approximately 90 percent of the property lies in Indiana while the remaining 10
percent is situated in Illinois. The site is bounded to the north by 136th Street and by the
Indiana Harbor Belt Railway in every other direction. Wolf Lake, an interstate and
recreational fishing lake, is located approximately 100 yards north of the site. Powderhom
Lake, another recreational lake, is located approximately 60 yards southwest of the site. The
geographic coordinates for the site are latitude 41° 38' 57" north and longitude 87° 31' 25"
west.

See Initial POLREP for additional information.



Current Activities
On December 7, 2005, Bucko continued excavating soil in the southern portion of the site.
Excavated soil was stockpiled in the northern portion of the site. A disposal sample was
collected by START and sent for analysis. The excavated soil continued to be transported
and disposed of at Forest Lawn Landfill in Three Oaks, Michigan. A recovery well was
abandoned.

On December 8, 2005 Bucko continued to excavate and load out soil from southern
excavation area.

On December 9, 2005 Bucko continued to excavate and load out soil from southern
excavation area. A disposal sample was collected by START from the excavation pile.

During the week of 12/12/05 Bucko continued excavating soil in the southern portion of the
site. Excavated soil was stockpiled in the northern portion of the site. Three disposal samples
were collected by START and sent for analysis. START also began collecting confirmation
samples from the base and walls of excavated areas. The excavated soil continued to be
transported and disposed of at Forest Lawn Landfill in Three Oaks, Michigan.

On Monday December 12, 2005, an Action Memorandum requesting additional funding for
the removal action was approved for the site. Additionally, two monitoring wells were
abandoned. Jerry Carter from the Southeast Environmental Task Force stopped by to discuss
concerns about what is happening on-site and in the general area.

During the week of 12/19/05 Bucko finished excavating soil in the southern portion of the
site. Excavated soil was stockpiled in the northern portion of the site. One disposal sample
was collected by START and sent for analysis. START continued collecting confirmation
samples from the base and walls of excavated areas. START also performed XRF screening
of 29 test trenches in the northern portion of the site. Areas that exceeded action levels were
excavated further until levels were acceptable. Homewood Disposal removed approximately
60 tires from the site on December 19, 2005, for recycling. Clean Harbors removed 38
drums of paint waste on December 22, 2005. The drums were transported to the Spring
Grove Resource Recovery facility in Cincinnati, Ohio. The excavated soil continued to be
transported and disposed of at Forest Lawn Landfill in Three Oaks, Michigan.

On December 20, 2005, Rafael Maciel and Chris Antonopoulous of the City of Chicago
Department of Environment visited the site.

On December 22, 2005, Daniel Goldfarb with the Wildlife Habitat Council and Tom Bloom
with the U.S. EPA were on site to discuss restoration plans for the site.

Planned Removal Actions
Begin backifilling excavated areas.

Next Steps



Address concerns of Southeast Environmental Task Force, including additional sampling
requested west of the Indiana Harbor Belt Railroad tracks in the vicinity of an old channel
area between Wolf Lake and Powderhorn Lake in Cook County, Illinois.

Begin removal of green liquid that has collected in excavation areas.

Begin installing new fence along Illinois-Indiana border and also replace fencing removed
along east portion of the site.

Key Issues
U.S. EPA ERT has been contacted regarding treatment options for green liquid at the site.

NIPSCO has been notified of planned fence installation.

Site activities will resume on January 3, 2006.

Estimated Costs *

Total To %
Budgeted Date Remaining Remaining

Extramural Costs

ERRS - Cleanup Contractor $1,500,000.00 $1,263,942.36 $236,057.64 15.74%

RST/START $39,000.00 $27,837.64 $11,162.36 28.62%

Intramural Costs

Total Site Costs $1,539,000.00 $1,291,780.00 $247,220.00 16.06%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes
Estimated Total as of 01/03/06

Lead and organics-contaminated soil - 27,039.92 tons
Recyclable scrap metal - 500 cubic yards



Wood chips - 1,400 cubuc yards
Brush - 90 cubic yards
Tires - 60 cubic yards

Waste Stream

Lead and organics-contaminated soil

Hazardous waste, solid, n.o.s.,(lead), 9,
NA3077, PG III, RQ, (D008) (Paint
solids)

Tires

Quantity Manifest # Disposal Facility

15,336 511063 Forest Lawn Landfill,
tons Inc.

8230 West Forest Lawn
Road

Three Oaks,
Michigan 49128

2,090 D71092242 Spring Grove Resource
gallons Recovery

4879 Spring Grove
Avenue

Cincinnati,
Ohio 45232

20 cubic Homewood Disposal
yards Homewood, Illinois

www.epaosc.net/CalumctContainer


